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Lessons learned: How counties are improving permitting processes
Most housing permits that used to take 26 days to review are now being approved in eight days or less 
in Kitsap County, after the county permitting staff  used Lean techniques to overhaul the entire process. 

After hearing about that success, other governments started working 
with the Local Government Performance Center to analyze their own 
processes and are achieving promising results. Island County is trying 
to cut the 90 day processing time for its shoreline exemption permits 
down to just 45 days, while Clark County is trying to review single 
family housing permits in 11 days, down from 23 days.

More governments are interested in this approach and Whatcom 
County and Douglas County started reviewing their permitting 
processes in March 2013.

When we looked at how the counties are achieving these improvements, we found common questions to 
ask, solutions that are working, and resources that other governments can use. 

Can your jurisdiction streamline its permitting process? Start with these questions:
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Issuing permits in half the time

County

Permit 

type

Time 

before

New 

goal

Kitsap Housing 26 days 6 to 8 days
Island Shoreline 90 days 45 days
Clark Housing 23 days 11 days

? How long does it take to approve a permit from the day it was submitted?

Are there delays in the process while a permit waits in someone’s inbox or waits to be delivered? 

How many days is the application idle?

Are some parts of the process repeated? Are some parts of the application reviewed multiple 
times?

What percent of applicants have to request assistance to complete the forms?

What percent of submitted applications have missing or inaccurate information?

Do reviewers need multiple data systems to fi nd the information they need to review applications?

How many times do customers have to come to the permitting offi  ce?

What can customers tell us about the process? What would make it easier?

?

?

?

?

?

?

?

?

“The toughest challenge is overcoming ‘This is how we’ve always done it,’”
Chuck Crider, the Clark County Permitting Services Manager.
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Resources for more information

The Local Government Performance Center launched the Lean Academy in October 2012 to help local 
governments use Lean process improvement techniques to take a closer look at how they perform key services. 
The Center provides a Lean expert with experience in government projects to train the county staff . The staff  
invites customers to provide feedback and then uses the training and tools to review their processes and remove 
bottlenecks. Kitsap County inspired the Academy by the success it achieved after hiring a consultant to help 
streamline its permitting process in July 2012. Counties expressed high demand for this service, with 14 applying 
to participate in the fi rst Lean Academy program.
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Make requirements clear. Give applicants information in advance so they are better able to complete the 
applications thoroughly and accurately. Review the information on the permitting website to make sure the 
application forms, checklists, and information are clear. Provide a sample of a complete application.

Ensure applications are complete before beginning the review process. Staff  should review permits to 
ensure all the required information is included before accepting the application. Island County now requires 
applicants to schedule an appointment with a planner to review the application for completeness. Clark 
County will have a team review all newly arrived applications the next day.

Triage applications. Simple applications may not need the same level review as more complicated 
applications. Clark County decided that intake staff  should assess stormwater permit applications and assign 
them a rating of one to three based on the complexity. 

Promptly assign the permit to a planner. Assign the application to the responsible staff  person quickly. Island 
County now assigns the application review upon receipt of the application. Others assign the application 
within one day.

Track applications. Use permit tracking software or a visual tracking board to monitor the status of every 
application. Island County trained staff  on how to use its tracking software and how the software could be 
used for other processes. Clark County plans to use a visual control board that marks each step green if it is 
complete and red f it is not yet fi nished.

Rearrange offi  ces and lobbies. The permitting offi  ces moved their application processing desks closer to 
the front door so it was clear where applicants needed to go. They also reorganized their offi  ces so that the 
people who need to coordinate on permitting review decisions are seated together. 
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Defi nitions key to understanding Lean

Lean is a tool for improving processes. It is a set of principles and practices which focus on eliminating waste and non-
value added activities in all areas of business. Some results of Lean include:

• Lower operating costs 

• Reduced cycle time 

• Reduced defects 

• Improved customer satisfaction 

• Improved employee morale and satisfaction 

A Kaizen event is a focused event where employees review a process and all of steps with the goal of making 
improvements.  Clark, Island, and Kitsap Counties all participated in fi ve-day Kaizen events.  

Waste is any action, task, process or product that adds time and cost, without adding value as perceived by our 
customer.  Some symptoms of waste are excess costs, poor quality, delays, dependency on work-around methods, and 
daily management by exception. 

The time to complete any process has two components.  Process Time is the actual amount of time that it takes to work 
on a task or step without interruption or waiting. Wait Time is the amount of time when the no work is being done on 
the project. Process Time and Wait Time are added together to calculate Cycle Time, or the time from the moment a 
product is received through its completion, which includes all delays.

Resources for more information

Great resources on Kitsap County:  Learn more about Kitsap County’s experiences from videos on the 
Department of Community Development’s website: 
www.kitsapgov.com/dcd/permit_process_kaizen.htm

Environmental Protection Agency Lean Government webpage: 

www.epa.gov/lean/government/index.htm

Minnesota’s LEAN Online website: www.lean.state.mn.us

King County’s Lean Toolkit: www.kingcounty.gov/employees/Lean/Toolkit.aspx 

Washington’s Government Management and Accountability Performance Lean page: 

www.accountability.wa.gov/leadership/lean/default.asp 
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